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SEPTEMBER 2006

TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE:  09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2007
YUMA DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
111 PA1H 10 LA 416 H703701C 1-10, VARI LOCATIONS VICKSBURG TI 07/05/2006 $1,200

SYS PRES-RSTOR/REHAB/RESURFACE



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:
SF1F 900-1(055) RANGE BOUNDRY TO 40TH STREET PROJECT RESCHEDULED
195 YU 13.6 H577405C  CST 4 LANE DIVIDED HWY, PH A BY THE TBD FY 07 TBD FY 08
Y $17.525 PROJMGR: RILEY  PH:712-7643 PRB.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS: TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:
SR-85, BETWEEN I-8 & I-10 2007
LC1G 85 MA 120.0 DESIGN, R/W, & UTILITIES
Y $989 PROJ MGR: JEREZ PH: 712-7187
SR 95 @ MP 125 2007
QL1F 95 LA 125.0 DESIGN PASSING LANE

Y $200 PROJ MGR: SULLIVAN PH: 712-7468



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 20




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT
ROUTE: CO: MP: TRACS# TYPE OF WORK: RESOURCE CODES:  MANAGER:
YUMA DISTRICT
BID ADVERTISEMENT: TBD 08 HALDUN
TP1C Y ADONDE RD - MOHAWK CANAL GUVENEN
8 YU 29  H524001C SPOT REPAIR & RR ARFC 602-712-7725

THIS PROJECT MOVED TO FY08. WE ARE
WORKING ON STAGE Il PLANS.

BID ADVERTISEMENT: TBD 07

DEBRA EINWECK

YUMA DISTRICT IS GATHERING TRAFFIC
COUNTS AT EB MOHAWK T.I. ON-RAMP TO

FR1C Y 008-A(004) MOHAWK REST AREA $12,700 DETERMINE CONFIGURATION OF REVISED
8 YU 55.9 H206001C CONSTRUCT REST AREA 3292 602-712-6747 EB REST AREA OFF-RAMP.
BID ADVERTISEMENT: OCT 06 ASZITA MANSOR
TO1C Y 008-1(200)A AZTEC - COUNTY LINE $15,000
8 YU 71.0 H524101C MILL AND REPLACE 111 602-712-6961
BID ADVERTISEMENT: TBD 07 RICHARD WEEKS ~ PER C&S RECOMMENDATION THIS
PROJECT WILL BE ADVERTISED FOR BID IN
CA1G Y HOVATTER - SR-85 OCTOBER 2006.
10 LA 60.0 SIGN REHAB 602-712-8283
BID ADVERTISEMENT: FEB 07 BAHRAM DARIUSH
OX1H Y WEST TI TO PARK AVE $8,107
10B LA 17.5 RECONSTRUCT ROADWAY 602-712-8427
BID ADVERTISEMENT: TBD 09 CHRIS PULEO
AH1G Y JCT 1-10 - REIFIA CROSSING
60 LA 31.0 PAVEMENT PRESERVATION 602-712-7992
BID ADVERTISEMENT: DESIGN 07 ORLANDO JEREZ ~ PRB APPROVED DECREASING THIS ITEM BY
642K. NEW PROGRAMMED AMOUNT IS 347K
LC1G Y SR-85, BETWEEN 1-8 & I-10 $989
85 MA 1200 DESIGN, R/W, & UTILITIES 602-712-7187
BID ADVERTISEMENT: TBD 10 ORLANDO JEREZ
TP1H Y SR 85 IMPROVEMENTS $40,000

85 MA 122.0

CONSTRUCTION 602-712-7187



ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS#: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
YUMA DISTRICT
BID ADVERTISEMENT: TBD 08 ORLANDO JEREZ
LP1E % NH -085-B(011) MP 130.71 - MP 137.00 $20,900
85 MA  130.7 H595507C ROADWAY RECST (UTILITIES INCL) 341 602-712-7187
BID ADVERTISEMENT: OCT 06 RICHARD WEEKS
DZ1H Y 095-A-504 US 95 @ AVE G $925
95 YU 10.0 HX16901C CONSTRUCT TRAFFIC SIGNAL 602-712-8283
BID ADVERTISEMENT: TBD 11 PAUL SULLIVAN
AALC Y 063-1 AVENUE 9E TO ABURDEEN ROAD $10,000
95 YU 32 RECNST FORTUNA WASH BRG 602-712-7468
BID ADVERTISEMENT: MAR 07 ORLANDO JEREZ
DP1G Y 095-B-308 WELLTON MOHAWK CANAL BRIDGE #343
95 YU 38.0 BRIDGE REHAB 602-712-7187
BID ADVERTISEMENT: DESIGN 07 PAUL SULLIVAN
PREDESIGN IS IN THE PROCESS OF
QL1F Y 095-C SR 95 @ MP 125 $200 FINALIZING THE PA.
95 LA 125.0 DESIGN PASSING LANE 333 602-712-7468
BID ADVERTISEMENT: TBD 07 ANNETTE RILEY STAGE IV DESIGN COMPLETE. PS&E ON
HOLD PENDING PROJECT CLEARANCES.
TP1FE Y AVE E 1/2 - AVE B $20,000
195 YU 55 H577403C CST 4 LANE DIVIDED HIGHWAY 341 602-712-7643
BID ADVERTISEMENT: TBD 07 ANNETTE RILEY STAGE IV COMPLETE. PS&E ON HOLD
PENDING PROJECT CLEARANCES.
SE1F Y 900-A(054) AVE B - RANGE BOUNDARY $10,000 ORIGINAL BID DATE WAS 03/01/2006.
195 YU 9.1 H577404C CST 4 LANE DIVIDED HWY, PH A 341 602-712-7643
BID ADVERTISEMENT: TBD 08 ANNETTE RILEY CONSULTANT PREPARING STAGE IV
PLANS. PROJECT LIMITS HAVE BEEN
SF1F Y 900-1(055) RANGE BOUNDRY TO 40TH STREET $17,525 EXTENDED NORTH TO 40TH STREET. OH
195 YU 13.6 H577405C CST 4 LANE DIVIDED HWY, PH A 341 602-712-7643 HOLD WAITING FOR ENVIRONMENTAL

CLEARANCE. TO BE MOVED TO FY 08.



FEDERAL ID #:
TRACS #:

CPSID: DISTRICT:

ROUTE: CO: MP:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

YUMA DISTRICT
BID ADVERTISEMENT: TBD 07

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

ANNETTE RILEY

PROJECT SCOPE AND BUDGET REVISED TO
INCLUDE 40TH ST TO B-8.

SA1F Y 900-A(057) 40TH STREET TO I-8 $8,900 ADVERTISEMENT ON HOLD PENDING
195 YU 260 H577407C CONSTRUCT ROADWAY WIDENING 341 602-712-7643 PROJECT CLEARANCES.
BID ADVERTISEMENT: TBD 07 DAVE MELLGREN ~ MASTER PLAN OF STATE SITE &
ROUNDABOUT TO CONNECT POE TO
HV1H Y 999-A(051) SAN LUIS Il PORT OF ENTRY $1,650 COUNTY AVE E IS BEING FINALIZED.

999 YU 999 H686201C

CONSTRUCTION

602-712-8629

CONSULTANT SELECTION PROCESS FOR
PROJECT DESIGN IS UNDERWAY.




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
TP1C 8 YU 29
FR1C 8 YU 55.9
TQ1C 8 YU 71.0
CA1G 10 LA 60.0
QX1H 10B LA 175
AH1G 60 LA 310
LC1G 85 MA 120.0
TPIH 85 MA 1220
LPIE 85 MA 130.7
DZ1H 95 YU 10.0
AA1C 95 YU 32
DP1G 95 YU 38.0
QL1F 95 LA 125.0
TP1F 195 YU 5.5
SE1F 195 YU 9.1
SF1F 195 YU 13.6
SA1F 195 YU 26.0
HVIH 999 YU 999

TRACS #

H524001C
H206001C
H524101C

H595507C
HX16901C

H577403C
H577404C
H577405C
H577407C
H686201C

PROJECT #

NH -085-B(011)

PROJECT NAME

ADONDE RD - MOHAWK CANAL
MOHAWK REST AREA

AZTEC - COUNTY LINE

HOVATTER - SR-85

WEST Tl TO PARK AVE

JCT 1-10 - REIFIA CROSSING

SR-85, BETWEEN 1-8 & I-10

SR 85 IMPROVEMENTS

MP 130.71 - MP 137.00

US 95 @ AVE G

AVENUE 9E TO ABURDEEN ROAD
WELLTON MOHAWK CANAL BRIDGE #343
SR 95 @ MP 125

AVEE 1/2 - AVEB

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

SAN LUIS Il PORT OF ENTRY

TYPE OF WORK

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

MILL AND REPLACE

SIGN REHAB

RECONSTRUCT ROADWAY
PAVEMENT PRESERVATION
DESIGN, R/W, & UTILITIES
CONSTRUCTION

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT TRAFFIC SIGNAL
RECNST FORTUNA WASH BRG
BRIDGE REHAB

DESIGN PASSING LANE

CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CONSTRUCTION

BID READY

FISCAL YR
TBD FY 08 2008
TBD FY 07 2007
SEP 06 2007
TBD FY 07 2007
JAN 07 2007
TBD FY 09 2009
DESIGN FY 07 2007
TBD FY 10 2010
TBD FY 08 2008
SEP 06 2007
TBD FY 11 2011
FEB 07 2007
DESIGN FY 07 2007
TBD FY 07 2007
TBD FY 07 2007
TBD FY 08 2008
TBD FY 07 2007
TBD FY 07 2007
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